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May 15, 2003 
 
 
 
The Honorable Board of Supervisors 
County of Los Angeles 
383 Kenneth Hahn Hall of Administration 
500 West Temple Street 
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ANTELOPE VALLEY COURTHOUSE PROJECT 
APPROVE CHANGE ORDER 
SPECS. 4812A; C.P. 70311 
SUPERVISORIAL DISTRICT 5 
3 VOTES 
  
JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER THAT 
YOUR BOARD: 
 

Authorize the Director of Public Works, acting on behalf of the Courthouse 
Corporation, to execute a change order to Contract PW 11919 with MBK Real 
Estate, Ltd., to manufacture and install Courthouse signage for a not to exceed 
fee of $276,000 to be funded by the project’s construction fund. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
On October 31, 2000, your Board authorized an agreement with MBK to develop and 
construct the Antelope Valley Courthouse.  Construction commenced on November 27, 
2000, and is approximately 90 percent complete.   
 
On August 20, 2002, your Board authorized the design and specifications for the 
furniture, fixtures, and equipment.  The design is complete, and the furniture is being 
procured.  It is now time to move forward with the manufacturing and installation of 
courthouse signage in order to be complete and open the facility in early fall of 2003. 
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On November 4, 2002, Public Works authorized the design of the Antelope Valley 
Courthouse signage, which includes directional and code signage.  The signage design 
was completed on April 22, 2003.  
 
Public Works has determined that maintaining MBK’s responsibility for coordinating all 
essential components of the courthouse design and construction under one contract will 
benefit the overall project execution and that MBK’s current experience with the 
Antelope Valley Courthouse project enables them to best provide the resources to 
integrate the project signage manufacture and installation with the ongoing construction.  
 
MBK proposed not to exceed fees of $276,000 to cover the cost of manufacturing, 
installing, and coordinating the signage installation.  These services will ensure that the 
layout and selection of signage for all tenant departments are appropriate for the 
operations of the courthouse and consistent with its architectural design.  
 
Approving this change order will maintain MBK’s responsibility for coordinating all 
essential components of the courthouse design and construction. 
 
Implementation of Strategic Plan Goals 
 
This action meets the County's Strategic Plan Goal of Fiscal Responsibility as it invests 
in public infrastructure by providing for the manufacture and installation of signage 
necessary to complete and efficiently operate the new courthouse.  
 
FISCAL IMPACT/FINANCING 
 
The signage program is estimated to cost $276,000 and will be funded from $560,593 in 
savings from the recently completed offsites portion of the project.  The balance of 
$284,593 in savings that are not needed for signage will be transferred to the County 
change order contingency.  The project’s hard construction cost of $86,076,172 will not 
be impacted. 
 
Financing 
 
The recommended action does not increase the project budget of $109,690,877, 
previously approved by your Board.  The project was financed through the issuance of 
$115,400,000 in certificates of participation in November 2000.  Sufficient financing 
proceeds remain available to fund the remaining project costs including signage.  The 
courthouse Signage Schedule and Project Budget Summary are included in the 
enclosure. 
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
The existing agreement with MBK includes the standard Board-directed clauses that 
provide for termination of services, renegotiation, hiring qualified displaced County 
employees, GAIN, and Child Support Compliance. 
 
ENVIRONMENTAL DOCUMENTATION 
 
Awarding this change order will have no environmental impact.  The final environmental 
impact report for the project was adopted by your Board on October 6, 2000. 
 
CONTRACTING PROCESS 
 
On October 31, 2000, your Board authorized Agreement PW 11919 with MBK to 
construct the Antelope Valley Courthouse for a not to exceed fee of $79,684,185 which 
includes development fees.  MBK will manufacture and install Courthouse signage for a 
not to exceed fee of $276,000.  The negotiated fees have been reviewed by Public 
Works and are considered reasonable for the scope of work.  The current total contract 
amount is $80,337,896 which includes 36 executed change orders.  Approval of this 
change order will increase MBK’s contract amount to $80,613,896. 
 
Public Works has evaluated and determined that the Living Wage Program (County 
Code Chapter 2.201) does not apply to the recommended contract as this contract is for 
non-Proposition A services. 
 
MBK's Community Business Enterprise participation data and five-year contracting 
history with the County are on file with Public Works. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
The recommended design services will not have a negative impact on current County 
services or projects. 
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CONCLUSION 
 
Please return one adopted copy of this letter to the CAO (Capital Projects Division) and 
Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES     DAVID E. JANSSEN    
Director of Public Works    Chief Administrative Officer  
 
LR:vmg 
U:\courts\VIOLET\VIOLET\BOARD\FINALBL\AVSIGNAGE 
 
Enc. 
 
cc: County Counsel 
 Department of Public Social Services (GAIN//GROW Program) 

Superior Court 



 

May 15, 2003 
 

ENCLOSURE 
 

ANTELOPE VALLEY COURTHOUSE PROJECT 
APPROVE CHANGE ORDER 
SPECS. 4812A; C.P. 70311 

 
 
I.  SIGNAGE SCHEDULE  
 
 

Project Activity 
Scheduled Completion 

Date 
Design 

Notice to Proceed 
Design Kick-Off Meeting 
Code Signage Design 
Building Signage Design 

 
11/06/02* 
11/25/03* 
01/29/03* 
04/09/03* 

Installation 
Installation of Building Signage 

 
09/05/03  

 
* Indicates completed activity. 
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II.  PROJECT BUDGET SUMMARY 
 
 
 

Budget Category 

 
Project 
Budget 

 
Impact of 

this 
Action 

 
Revised 

Project Budget

Land Acquisition $     1,719,152 0 $      1,719,152 

Construction* 
  (a)  On-Site Hard Construction 
         Development Fees 
       MBK Lease Agreement 

         County-provided Construction 
         County Change Contingency 
         On-Site Subtotal 
   
  (b)  Off-Site Construction/Change                  

Contingency 
                                 

Construction Subtotal 

 
$   69,949,685 
$     9,734,500 
$   79,684,185 
$        950,000 
$     2,931,987 
$   83,566,172 
 
 
$     2,510,000 
 
$   86,076,172 

 
$276,000 

0 
 

0 
$284,593 
$560,593 

 
 

($560,593) 
 

0 

 
$    70,225,685 
$      9,734,500 
$    79,960,185 
$         950,000 
$      3,216,580 
$    84,127,765 
 
 
$       1,949,407
 
$     86,076,172

Equipment $     2,632,241 0 $       2,632,241

Plans and Specifications $   12,096,356 0 $     12,096,356

Consultant Service   $     2,942,866 0 $       2,942,866

Miscellaneous Expenditures $          40,200 0 $            40,200

Jurisdictional Review and Plan Check $        247,200 0 $          247,200

County Services $     3,936,690 0 $       3,936,690

   TOTAL $ 109,690,877 0 $   109,690,877

 
*Includes Developer fee, fixed contingency, and construction administration services. 
 
 
 
 
 
 
 
 
 


